DOT_RGGBO1 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON DATE: 07/ 18/ 2001
* % * B| D CHECK REPORT * * = TI ME: 07: 33
PS&E JOB NO: 00A534 REVI SION NO : 1 BI DS OPENED ON : Aug 1 2001
CONTRACT NO: 006180 REGGON NO : 9 AWARDED ON : Aug 6 2001
VERSI ON NO : 3 WORK ORDER# : XL1057
HAWY CSR 525 e LOWBIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------
TITLE : CLI NTON FERRY TERM NAL MANSON CONSTRUCTI ON CO. AVMERI CAN CONSTRUCTION CO., |l GENERAL CONSTRUCTI ON COMPANY
ESA%EEFIPANS' ON 5209 E MARGI NAL WAY S 411 13TH ST 19472 POWDER HILL PLACE
00A534 SEATTLE WA 98124-2429
PROJECT SEATTLE WA 981240067 EVERETT WA 982011693 POULSBO WA 983707466
COUNTY(S) : | SLAND CONTRACTOR NUMBER : 518000 CONTRACTOR NUMBER : 026000 CONTRACTOR NUMBER : 286000
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
PREPARATI ON
1 MOBI LI ZATI ON
L.S. -23.57% -16.63% -15.24%
1, 439, 300. 00 1, 100, 000. 00 - 339, 300 1, 200, 000. 00 - 239, 300 1, 220, 000. 00 - 219, 300
2 REMOVI NG EXI STI NG STRUCTURE
L.S. -75.59% -76.53% -74.18%
1, 065, 000. 00 260, 000. 00 - 805, 000 250, 000. 00 - 815, 000 275, 000. 00 -790, 000
3 REMOVI NG PAINT LI NE
7468. 0000 L.F. 0. 3200 0. 5000 56.25% 0. 5000 56. 25 % 0. 5000 56. 25 %
2,389.76 3, 734. 00 1, 344 3, 734.00 1, 344 3, 734. 00 1,344
4 REMOVI NG PLASTI C TRAFFI C MARKI NG
27.0000 EACH 50. 0000 22.0000 -56.00% 23. 0000 -54.00% 22.0000 -56.00%
1, 350. 00 594. 00 -756 621. 00 -729 594. 00 -756
5 DI SPOSAL OF CREOSCOTE MATERI AL
L.S. 45.54% 50.23% 87.79%
106, 500. 00 155, 000. 00 48, 500 160, 000. 00 53, 500 200, 000. 00 93, 500
6 FORCE ACCOUNT REMOVAL OF OBSTRUCTI ON
EST. 0.00% 0.00 % 0.00 %
10, 000. 00 10, 000. 00 10, 000. 00 10, 000. 00
GRADI NG
7 ROADWAY EXCAVATI ON | NCL. HAUL
562. 0000 C.Y. 20. 0000 20. 0000 0. 00% 30. 0000 50. 00 % 25. 0000 25.00 %
11, 240. 00 11, 240. 00 0 16, 860. 00 5,620 14, 050. 00 2,810
8 SHOULDER BALLAST I N STOCKPI LE
205. 0000 TON 50. 0000 15. 0000 -70.00% 16. 0000 -68.00% 28. 0000 -44.00%
10, 250. 00 3, 075. 00 -7,175 3, 280. 00 -6,970 5, 740. 00 - 4,510
9 GRAVEL BORROW | NCL. HAUL
137. 0000 C.Y 15. 0000 15. 0000 0. 00% 32.0000 113.33% 25. 0000 66. 67 %
2, 055. 00 2, 055. 00 0 4,384.00 2,329 3, 425. 00 1,370
STORM SEVER
10 CATCH BASIN TYPE 1
1. 0000 EACH 1, 750. 0000 1, 500. 0000 -14.29% 2, 600. 0000 48.57 % 1, 500. 0000 -14.29%
1, 750. 00 1, 500. 00 - 250 2, 600. 00 850 1, 500. 00 -250



DOT_RGGBO1

PS&E JOB NO: 00A534
CONTRACT NO: 006180
VERSI ON NO : 3

REVISION NO : 1
REGGON NO : 9
WORK ORDER# : XL1057

* ok *

WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON
Bl D CHECK REPORT * * *

Bl DS OPENED ON : Aug

DATE: 07/ 18/ 2001
TI ME: 07: 33

1 2001

AWARDED ON : Aug 6 2001

HAWY CSR 525 e LOWBIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------
TITLE : CLI NTON FERRY TERM NAL MANSON CONSTRUCTI ON CO. AVMERI CAN CONSTRUCTION CO., |l GENERAL CONSTRUCTI ON COMPANY
ESA%EEFIPANS' ON 5209 E MARGI NAL WAY S 411 13TH ST 19472 POWDER HILL PLACE
00A534 SEATTLE WA 98124-2429
PROJECT SEATTLE WA 981240067 EVERETT WA 982011693 POULSBO WA 983707466
COUNTY(S) : | SLAND CONTRACTOR NUMBER : 518000 CONTRACTOR NUMBER : 026000 CONTRACTOR NUMBER : 286000
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
STORM SEVER
11  MOLDED TRENCH DRAI N
1050. 0000 L.F. 55. 0000 40. 0000 -27.27% 51. 0000 -7.27% 70. 0000 27.27%
57, 750. 00 42,000. 00 - 15, 750 53, 550. 00 - 4,200 73, 500. 00 15, 750
12 TESTI NG STORM SEVER Pl PE
68. 0000 L.F. 8. 5000 3.0000 -64.71% 31. 0000 264.71% 3. 0000 -64.71%
578. 00 204. 00 -374 2,108. 00 1,530 204. 00 -374
13 CL. Il REINF. CONC. STORM SEWER PI PE 12 IN. DI AM
50. 0000 L.F. 75. 0000 40. 0000 -46.67% 84. 0000 12.00% 75. 0000 0.00 %
3, 750. 00 2, 000. 00 -1, 750 4,200. 00 450 3, 750. 00 0
14 CL. Il REINF. CONC. STORM SEWER Pl PE 18 IN. DI AM
18. 0000 L.F. 100. 0000 45. 0000 -55.00% 43. 0000 -57.00% 85. 0000 -15.00%
1, 800. 00 810. 00 -990 774.00 -1,026 1, 530. 00 -270
15  CATCH BASI N STORMMTER FI LTER UNI T
6. 0000 EACH 1, 550. 0000 1, 300. 0000 -16.13% 350. 0000 -77.42% 1, 700. 0000 9.68%
9, 300. 00 7, 800. 00 -1, 500 2,100. 00 -7,200 10, 200. 00 900
SANI TARY SEWER
16  SANI TARY SEWER SYSTEM
L.S. -75.30% -67.06% -17.66%
60, 724. 00 15, 000. 00 - 45,724 20, 000. 00 - 40,724 50, 000. 00 -10, 724
WATER LI NES
17  WATER SUPPLY SYSTEM
L.S. 1,225.67% 1,667.57% 165. 13 %
11, 315. 00 150, 000. 00 138, 685 200, 000. 00 188, 685 30, 000. 00 18, 685
STRUCTURE
18 STRUCTURE EXCAVATI ON CLASS A | NCL. HAUL
137. 0000 C.Y. 25. 0000 20. 0000 -20.00% 39. 0000 56. 00 % 36. 0000 44,00 %
3, 425. 00 2, 740. 00 - 685 5, 343. 00 1,918 4,932.00 1, 507
19 STRUCTURAL CARBON STEEL
L.S. -10.85% 7.52% -1.44%
2,232, 240. 00 1, 990, 000. 00 -242,240 2, 400, 000. 00 167, 760 2,200, 000. 00 -32, 240
20  FURNISHING ST. PILING 24 INCH DIA. T=5/8"
16009. 0000 L.F. 96. 0000 52. 0000 -45.83% 56. 0000 -41.67% 60. 0000 -37.50%
1, 536, 864. 00 832, 468. 00 -704, 396 896, 504. 00 - 640, 360 960, 540. 00 -576, 324



DOT_RGGBO1

PS&E JOB NO: 00A534 REVI SI ON NO :
CONTRACT NO: 006180 REG ON NO
VERSI ON NO : 3 WORK ORDER# :
HWY : SR 525

TI TLE : CLI NTON FERRY TERM NAL

DOCK EXPANSI ON

1

: 9

XL1057

WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON

Bl D CHECK REPORT

LOW BI DDER

* Kk *

MANSON CONSTRUCTI ON CO.
5209 E MARGI NAL WAY S

Bl DS OPENED ON : Aug

2ND BI DDER

AMERI CAN CONSTRUCTION CO., I
411 13TH ST

DATE: 07/ 18/ 2001
TI ME: 07: 33

1 2001
AWARDED ON : Aug 6 2001

3RD BI DDER

GENERAL CONSTRUCTI ON COMPANY
19472 POWDER HI LL PLACE

832254' : SEATTLE WA 98124-2429
PROJECT SEATTLE WA 981240067 EVERETT WA 982011693 POULSBO WA 983707466
COUNTY(S) : | SLAND CONTRACTOR NUMBER : 518000 CONTRACTOR NUMBER : 026000 CONTRACTOR NUMBER : 286000
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNI T PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
STRUCTURE
21  FURNISHING ST. PILING 24 INCH DI A. T=3/4"
2324. 0000 L.F. 128. 0000 65. 0000 -49.22% 68. 0000 -46.88% 80. 0000 -37.50%
297, 472. 00 151, 060. 00 - 146, 412 158, 032. 00 - 139, 440 185, 920. 00 -111, 552
22  FURNISHING ST. PILING 24 INCH DIA. T=1"
3430. 0000 L.F. 160. 0000 105. 0000 -34.38% 111. 0000 -30.63% 100. 0000 -37.50%
548, 800. 00 360, 150. 00 - 188, 650 380, 730. 00 -168, 070 343, 000. 00 - 205, 800
23 FURNISHING ST. PILING 36 INCH DIA. T=1"
1522. 0000 L.F. 170. 0000 155. 0000 -8.82% 161. 0000 -5.29% 170. 0000 0.00%
258, 740. 00 235, 910. 00 -22,830 245, 042. 00 -13, 698 258, 740. 00 0
24 DRIVING ST. PILE 24 INCH DI A
319. 0000 EACH 2, 876. 0000 1, 500. 0000 -47.84% 2, 130. 0000 -25.94% 1, 500. 0000 -47.84%
917, 444. 00 478, 500. 00 - 438, 944 679, 470. 00 -237,974 478, 500. 00 - 438, 944
25 DRIVING ST. PILE 36 | NCH DI A.
20. 0000 EACH 3, 000. 0000 1, 500. 0000 -50.00% 2, 800. 0000 -6.67% 650. 0000 -78.33%
60, 000. 00 30, 000. 00 -30, 000 56, 000. 00 -4,000 13, 000. 00 - 47,000
26  STEEL SHEET PI LI NG
3230. 0000 S. F. 37.0000 22.0000 -40.54% 18. 0000 -51.35% 18. 0000 -51.35%
119, 510. 00 71, 060. 00 - 48, 450 58, 140. 00 -61, 370 58, 140. 00 -61, 370
27 EPOXY- COATED ST. REINF. BAR
594159. 0000 LB. 1. 0600 1. 0000 -5.66% 0. 8000 -24.53% 0. 7000 -33.96%
629, 808. 54 594, 159. 00 - 35, 650 475, 327. 20 -154, 481 415, 911. 30 -213, 897
28 W RE MESK
480. 0000 S.Y. 6. 7500 11. 0000 62. 96 % 4. 0000 -40.74% 6. 0000 -11.11%
3, 240. 00 5, 280. 00 2, 040 1, 920. 00 -1, 320 2, 880. 00 -360
29 CONC. CLASS 4000 FOR STRUCTURE
2300. 0000 C.Y. 730. 0000 560. 0000 -23.29% 520. 0000 -28.77% 700. 0000 -4.11%
1, 679, 000. 00 1, 288, 000. 00 -391, 000 1, 196, 000. 00 - 483, 000 1, 610, 000. 00 - 69, 000
30 CONC. CLASS 4000W FOR PI LES
20. 0000 C.Y. 200. 0000 500. 0000 150. 00% 280. 0000 40. 00 % 300. 0000 50. 00 %
4, 000. 00 10, 000. 00 6, 000 5, 600. 00 1, 600 6, 000. 00 2,000
31 CONC. CLASS 5000 FOR STRUCTURE
319. 0000 C.Y. 682. 0000 800. 0000 17.30% 780. 0000 14.37% 900. 0000 31.96 %
217, 558. 00 255, 200. 00 37, 642 248, 820. 00 31, 262 287, 100. 00 69, 542



DOT_RGGBO1 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON DATE: 07/ 18/ 2001
* % * B| D CHECK REPORT * * = TI ME: 07: 33
PS&E JOB NO: 00A534 REVI SION NO : 1 BI DS OPENED ON : Aug 1 2001
CONTRACT NO: 006180 REGGON NO : 9 AWARDED ON : Aug 6 2001
VERSI ON NO : 3 WORK ORDER# : XL1057
HAWY CSR 525 e LOWBIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------
TITLE : CLI NTON FERRY TERM NAL MANSON CONSTRUCTI ON CO. AVMERI CAN CONSTRUCTION CO., |l GENERAL CONSTRUCTI ON COMPANY
ESA%EEFIPANS' ON 5209 E MARGI NAL WAY S 411 13TH ST 19472 POWDER HILL PLACE
00A534 SEATTLE WA 98124-2429
PROJECT SEATTLE WA 981240067 EVERETT WA 982011693 POULSBO WA 983707466
COUNTY(S) : | SLAND CONTRACTOR NUMBER : 518000 CONTRACTOR NUMBER : 026000 CONTRACTOR NUMBER : 286000
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
STRUCTURE
32 CONC. CLASS 4000P FOR PILES
162. 0000 C.Y. 175. 0000 160. 0000 -8.57% 207. 0000 18.29% 300. 0000 71.43%
28, 350. 00 25, 920. 00 -2,430 33, 534. 00 5,184 48, 600. 00 20, 250
33  PRECAST PRESTRESSED SLAB UNI TS
57149. 0000 S. F. 27.0000 14. 0000 -48.15% 16. 0000 -40.74% 16. 0000 -40.74%
1, 543, 023. 00 800, 086. 00 -742,937 914, 384. 00 - 628, 639 914, 384. 00 - 628, 639
34 DEFI CI ENT STRENGTH CONC. PRI CE ADJUSTMENT
CALC 0.00% 0.00% 0.00 %
-1.00 -1.00 -1.00 -1.00
35  TIMBER AND LUMBER - ACZA TREATED
12.5000 VBV 2, 000. 0000 2, 000. 0000 0. 00% 1, 900. 0000 -5.00% 1, 700. 0000 -15.00%
25, 000. 00 25, 000. 00 0 23, 750. 00 -1, 250 21, 250. 00 -3, 750
36  MARI NE FENDERS
L.S. -6.25% 7.50% -12.50%
80, 000. 00 75, 000. 00 -5,000 86, 000. 00 6, 000 70, 000. 00 -10, 000
37  POLYETHYLENE RUBBI NG FACE FOR DOLPHI NS
L.S. -25.67% -20.19% -29.58%
127, 800. 00 95, 000. 00 -32, 800 102, 000. 00 - 25, 800 90, 000. 00 - 37,800
38  POLYETHYLENE RUBBI NG FACE FOR W NGWALLS
L.S. -16.67% -43.33% -20.00%
30, 000. 00 25, 000. 00 -5,000 17, 000. 00 -13, 000 24, 000. 00 -6, 000
39  LEAD BALANCE BLOCKS
L.S. -23.34% -91.99% -30.15%
58, 700. 00 45, 000. 00 -13, 700 4, 700. 00 - 54, 000 41, 000. 00 -17, 700
40 FORCE ACCOUNT - SO L PLUG REMOVAL
EST. 0.00% 0.00 % 0.00 %
20, 000. 00 20, 000. 00 20, 000. 00 20, 000. 00
41 FORCE ACCOUNT - REMOVAL OF PILE STUBS
EST. 0.00% 0.00 % 0.00 %
5, 000. 00 5, 000. 00 5, 000. 00 5, 000. 00
42 FORCE ACCOUNT - TEMPORARY STRUCTURE
EST. 0.00% 0.00 % 0.00 %
35, 000. 00 35, 000. 00 35, 000. 00 35, 000. 00



DOT_RGGBO1

PS&E JOB NO: 00A534
CONTRACT NO: 006180

REVISION NO : 1
REGGON NO : 9

* ok *

* Kk *

WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON
Bl D CHECK REPORT

Bl DS OPENED ON : Aug

DATE: 07/ 18/ 2001
TI ME: 07: 33

1 2001
AWARDED ON : Aug 6 2001

VERSI ON NO : 3 WORK ORDER# : XL1057
HAWY CSR 525 e LOWBIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------
TITLE : CLI NTON FERRY TERM NAL MANSON CONSTRUCTI ON CO. AVMERI CAN CONSTRUCTION CO., |l GENERAL CONSTRUCTI ON COMPANY
ESA%EEFIPANS' ON 5209 E MARGI NAL WAY S 411 13TH ST 19472 POWDER HILL PLACE
00A534 SEATTLE WA 98124-2429
PROJECT SEATTLE WA 981240067 EVERETT WA 982011693 POULSBO WA 983707466
COUNTY(S) : | SLAND CONTRACTOR NUMBER : 518000 CONTRACTOR NUMBER : 026000 CONTRACTOR NUMBER : 286000
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
STRUCTURE
43  BARRI ER RAILING TYPE BP-B - 24" HEI GHT
866. 0000 L.F. 85. 0000 100. 0000 17.65% 68. 0000 -20.00% 60. 0000 -29.41%
73, 610. 00 86, 600. 00 12, 990 58, 888. 00 -14,722 51, 960. 00 -21, 650
44  BARRI ER RAI LI NG TYPE PR- B-24" HElI GHT
72.0000 L.F. 150. 0000 110. 0000 -26.67% 92. 0000 -38.67% 93. 0000 -38.00%
10, 800. 00 7,920. 00 -2,880 6, 624. 00 -4,176 6, 696. 00 -4,104
45  BARRI ER RAI LI NG TYPE PR- B- 48" HEI GHT
448. 0000 L.F. 180. 0000 170. 0000 -5.56% 148. 0000 -17.78% 142. 0000 -21.11%
80, 640. 00 76, 160. 00 -4, 480 66, 304. 00 -14, 336 63, 616. 00 -17,024
46  PEDESTRI AN GATES
L.S. 500. 00 % 0.00 % 55. 00 %
2, 000. 00 12, 000. 00 10, 000 2, 000. 00 0 3, 100. 00 1, 100
47 MEMBRANE WATERPROOFI NG ( DECK SEAL)
6129. 0000 S.Y. 12. 0000 10. 0000 -16.67% 7. 0000 -41.67% 9. 0000 -25.00%
73, 548. 00 61, 290. 00 -12, 258 42,903. 00 - 30, 645 55, 161. 00 -18, 387
48  REFURBI SH EXI STI NG TRANSFER SPAN
L.S. 8.33% 22.92% 25.00 %
240, 000. 00 260, 000. 00 20, 000 295, 000. 00 55, 000 300, 000. 00 60, 000
49  GANGWAYS AND RELOCATI ON
L.S. -12.50% -55.00% -36.25%
80, 000. 00 70, 000. 00 - 10, 000 36, 000. 00 - 44,000 51, 000. 00 -29, 000
50  GANGWAY MACHI NERY
L.S. -34.07% -29.67% -34.07%
45, 500. 00 30, 000. 00 - 15, 500 32, 000. 00 -13, 500 30, 000. 00 -15, 500
51  FLOAT MODI FI CATI ON AND RELOCATI ON
L.S. -60.00% -26.40% 4.00 %
12, 500. 00 5, 000. 00 -7,500 9, 200. 00 -3,300 13, 000. 00 500
52  TOLLBOOTH FOUNDATI ONS AND BARRI ERS
L.S. -10.00% -34.00% -24.00%
50, 000. 00 45, 000. 00 -5,000 33, 000. 00 -17, 000 38, 000. 00 -12, 000
53 FORCE ACCOUNT FURNI SH AND DRI VE ADDI TI ONAL ST. PI LI NG
EST. 0.00% 0.00 % 0.00 %
10, 000. 00 10, 000. 00 10, 000. 00 10, 000. 00



DOT_RGGBO1

PS&E JOB NO: 00A534
CONTRACT NO: 006180

REVISION NO : 1
REGGON NO : 9

* Kk *

WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON
Bl D CHECK REPORT

Bl DS OPENED ON : Aug

DATE: 07/ 18/ 2001
TI ME: 07: 33

1 2001
AWARDED ON : Aug 6 2001

VERSI ON NO : 3 WORK ORDER# : XL1057
HAWY . SR 525 LOWBIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------
TITLE : CLI NTON FERRY TERM NAL MANSON CONSTRUCTI ON CO. AVMERI CAN CONSTRUCTION CO., |l GENERAL CONSTRUCTI ON COMPANY
ESA%EEFIPANS' ON 5209 E MARGI NAL WAY S 411 13TH ST 19472 POWDER HILL PLACE
00A534 SEATTLE WA 98124-2429
PROJECT SEATTLE WA 981240067 EVERETT WA 982011693 POULSBO WA 983707466
COUNTY(S) : | SLAND CONTRACTOR NUMBER : 518000 CONTRACTOR NUMBER : 026000 CONTRACTOR NUMBER : 286000
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
STRUCTURE
54 FORCE ACCOUNT ADDED STRUCTURAL CARBON STEEL FOR SPAN
EST. 0.00% 0.00 % 0.00 %
5, 000. 00 5, 000. 00 5, 000. 00 5, 000. 00
SURFACI NG
55 CRUSHED SURFACI NG TOP COURSE
349. 0000 TON 35. 0000 30. 0000 -14.29% 31. 0000 -11.43% 35. 0000 0.00 %
12, 215. 00 10, 470. 00 -1,745 10, 819. 00 -1,396 12, 215. 00 0
ASPHALT CONCRETE PAVEMENT
56 ASPHALT CONC. PAVEMENT CL. E
3160. 0000 TON 53. 0000 57.0000 7.55% 59. 0000 11.32% 65. 0000 22.64%
167, 480. 00 180, 120. 00 12, 640 186, 440. 00 18, 960 205, 400. 00 37,920
EROSI ON CONTROL AND PLANTI NG
57 FABRI C REI NFORCEMENT
36. 0000 S.Y. 25. 0000 16. 0000 -36.00% 21. 0000 -16.00% 20. 0000 -20.00%
900. 00 576. 00 -324 756. 00 -144 720. 00 -180
58 TEMPORARY WATER POLLUTI ON/ EROSI ON CONTROL PLAN
EST. 0.00% 0.00 % 0.00 %
2, 000. 00 2, 000. 00 2, 000. 00 2, 000. 00
59 FORCE ACCOUNT TEMPORARY WATER POLLUTI ON/ EROSI ON
EST. 0.00% 0.00 % 0.00 %
6, 000. 00 6, 000. 00 6, 000. 00 6, 000. 00
60 TEMPORARY CATCH BASI N FI LTER
6. 0000 EACH 360. 0000 70. 0000 -80.56% 310. 0000 -13.89% 100. 0000 -72.22%
2, 160. 00 420. 00 -1,740 1, 860. 00 -300 600. 00 -1, 560
TRAFFI C
61 REMOVI NG AND RESETTI NG EXI STI NG PERMANENT BARRI ER
644. 0000 L.F. 8. 0000 12. 0000 50.00% 1. 0000 -87.50% 6. 0000 -25.00%
5,152. 00 7,728.00 2,576 644. 00 -4,508 3, 864. 00 -1, 288
62 PAINT LINE
14025. 0000 L.F. 0. 2800 0. 2000 -28.57% 0. 2000 -28.57% 0. 1600 -42.86%
3,927.00 2, 805. 00 -1,122 2, 805. 00 -1,122 2, 244.00 -1, 683
63 PLASTI C CROSSWALK LI NE
500. 0000 S. F. 2.5000 6. 0000 140. 00% 6. 0000 140. 00 % 5. 5000 120. 00 %
1, 250. 00 3, 000. 00 1, 750 3, 000. 00 1, 750 2, 750. 00 1, 500



DOT_RGGBO1 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON DATE: 07/ 18/ 2001
* % * B| D CHECK REPORT * * = TI ME: 07: 33
PS&E JOB NO: 00A534 REVI SION NO : 1 BI DS OPENED ON : Aug 1 2001
CONTRACT NO: 006180 REGGON NO : 9 AWARDED ON : Aug 6 2001
VERSI ON NO : 3 WORK ORDER# : XL1057
HAWY CSR 525 e LOWBIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------
TITLE : CLI NTON FERRY TERM NAL MANSON CONSTRUCTI ON CO. AVMERI CAN CONSTRUCTION CO., |l GENERAL CONSTRUCTI ON COMPANY
ESA%EEFIPANS' ON 5209 E MARGI NAL WAY S 411 13TH ST 19472 POWDER HILL PLACE
00A534 SEATTLE WA 98124-2429
PROJECT SEATTLE WA 981240067 EVERETT WA 982011693 POULSBO WA 983707466
COUNTY(S) : | SLAND CONTRACTOR NUMBER : 518000 CONTRACTOR NUMBER : 026000 CONTRACTOR NUMBER : 286000
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
TRAFFI C
64 PAINTED STOP LI NE
46. 0000 L.F. 1. 0000 3. 0000 200. 00% 2.5000 150. 00 % 2. 2500 125. 00 %
46. 00 138. 00 92 115. 00 69 103. 50 58
65 PLASTIC STOP LI NE
119. 0000 L.F. 5. 0000 9. 0000 80.00% 9. 0000 80. 00 % 9. 0000 80. 00 %
595. 00 1,071.00 476 1,071. 00 476 1,071.00 476
66 PAI NTED TRAFFI C ARROW
10. 0000 EACH 75. 0000 45. 0000 -40. 00% 47.0000 -37.33% 45. 0000 -40.00%
750. 00 450. 00 -300 470. 00 -280 450. 00 -300
67 PAINTED HOV LANE SYMBOL TYPE
2.0000 EACH 75. 0000 45. 0000 -40. 00% 47.0000 -37.33% 45. 0000 -40.00%
150. 00 90. 00 -60 94. 00 -56 90. 00 -60
68 PAI NTED TRAFFI C LETTER
29. 0000 EACH 50. 0000 15. 0000 -70.00% 16. 0000 -68.00% 15. 0000 -70.00%
1, 450. 00 435. 00 -1,015 464. 00 -986 435. 00 -1, 015
69 RAI SED PAVEMENT MARKER TYPE 2
3. 2500 HUND 400. 0000 400. 0000 0. 00% 420. 0000 5.00 % 400. 0000 0.00 %
1, 300. 00 1, 300. 00 0 1, 365. 00 65 1, 300. 00 0
70  RADI US GUI DE
360. 0000 L.F. 3. 0000 4. 0000 33.33% 4. 0000 33.33% 4. 0000 33.33%
1, 080. 00 1, 440. 00 360 1, 440. 00 360 1, 440. 00 360
71 PLASTIC DOTTED W DE LI NE
80. 0000 L.F. 1. 0000 3. 0000 200. 00% 3. 0000 200. 00 % 3. 0000 200. 00 %
80. 00 240. 00 160 240. 00 160 240. 00 160
72 PERMANENT SI GNI NG
L.S. -20.00% -10.00% -78.00%
5, 000. 00 4, 000. 00 -1, 000 4,500. 00 -500 1, 100. 00 - 3,900
73 TEMPORARY TRAFFI C CONTROL DEVI CES
L.S. 900. 00% 600. 00 % 175. 00 %
2, 000. 00 20, 000. 00 18, 000 14, 000. 00 12, 000 5, 500. 00 3, 500
74 CONSTRUCTI ON SI GNS CLASS A
140. 0000 S. F. 65. 0000 10. 0000 -84.62% 21. 0000 -67.69% 5. 0000 -92.31%
9, 100. 00 1, 400. 00 -7,700 2,940. 00 -6, 160 700. 00 -8, 400



DOT_RGGBO1 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON DATE: 07/ 18/ 2001
* % * B| D CHECK REPORT * * = TI ME: 07: 33
PS&E JOB NO: 00A534 REVI SION NO : 1 BI DS OPENED ON : Aug 1 2001
CONTRACT NO: 006180 REGGON NO : 9 AWARDED ON : Aug 6 2001
VERSI ON NO : 3 WORK ORDER# : XL1057
HAWY CSR 525 e LOWBIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------
TITLE : CLI NTON FERRY TERM NAL MANSON CONSTRUCTI ON CO. AVMERI CAN CONSTRUCTION CO., |l GENERAL CONSTRUCTI ON COMPANY
ESA%EEFIPANS' ON 5209 E MARGI NAL WAY S 411 13TH ST 19472 POWDER HILL PLACE
00A534 SEATTLE WA 98124-2429
PROJECT SEATTLE WA 981240067 EVERETT WA 982011693 POULSBO WA 983707466
COUNTY(S) : | SLAND CONTRACTOR NUMBER : 518000 CONTRACTOR NUMBER : 026000 CONTRACTOR NUMBER : 286000
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
TRAFFI C
75  SPECI AL CONCRETE BARRI ER W TH CHAI N LI NK FENCE
540. 0000 L.F. 65. 0000 50. 0000 -23.08% 43. 0000 -33.85% 15. 0000 -76.92%
35, 100. 00 27, 000. 00 -8,100 23, 220. 00 -11, 880 8, 100. 00 -27,000
76 TYPE |11 BARRI CADE
1. 0000 EACH 500. 0000 300. 0000 -40. 00% 400. 0000 -20.00% 100. 0000 -80.00%
500. 00 300. 00 -200 400. 00 -100 100. 00 - 400
77  RESETTI NG CONCRETE BARRI ER
1050. 0000 L.F. 3. 5000 17. 0000 385.71% 10. 0000 185.71% 5. 0000 42.86%
3, 675. 00 17, 850. 00 14,175 10, 500. 00 6, 825 5, 250. 00 1,575
78 TRAFFI C CONTROL VEHI CLE
4. 0000 DAY 40. 0000 80. 0000 100. 00% 50. 0000 25.00 % 80. 0000 100. 00 %
160. 00 320. 00 160 200. 00 40 320. 00 160
79 TRAFFI C CONTROL SUPERVI SOR
36. 0000 HR 45. 0000 45. 0000 0. 00% 47.0000 4.44% 55. 0000 22.22%
1, 620. 00 1, 620. 00 0 1, 692. 00 72 1, 980. 00 360
80 TRAFFI C CONTROL LABOR
750. 0000 HR 30. 0000 35. 0000 16.67% 36. 0000 20.00 % 36. 0000 20. 00 %
22,500. 00 26, 250. 00 3, 750 27, 000. 00 4,500 27, 000. 00 4,500
OTHER | TEMS
81 LI GHT LOOSE RI PRAP
4. 0000 C.Y. 300. 0000 200. 0000 -33.33% 320. 0000 6.67% 50. 0000 -83.33%
1, 200. 00 800. 00 - 400 1, 280. 00 80 200. 00 -1, 000
82 ADJUST MANHOLE
5. 0000 EACH 550. 0000 300. 0000 -45.45% 500. 0000 -9.09% 150. 0000 -72.73%
2, 750. 00 1, 500. 00 -1, 250 2, 500. 00 -250 750. 00 -2,000
83 ADJUST CATCH BASI M
2.0000 EACH 500. 0000 300. 0000 -40. 00% 830. 0000 66. 00 % 150. 0000 -70.00%
1, 000. 00 600. 00 - 400 1, 660. 00 660 300. 00 -700
84 LOCKI NG SOLI D METAL COVER AND FRAME FOR CATCH BASI N
1. 0000 EACH 500. 0000 250. 0000 -50. 00% 230. 0000 -54.00% 200. 0000 -60.00%
500. 00 250. 00 - 250 230. 00 -270 200. 00 -300
85 SHORI NG OR EXTRA EXCAVATI ON CLASS B
580. 0000 S. F. 6. 3900 2.0000 -68.70% 1. 0000 -84.35% 15. 0000 134.74%
3, 706. 20 1, 160. 00 -2,546 580. 00 -3,126 8, 700. 00 4,994



DOT_RGGBO1

PS&E JOB NO: 00A534
CONTRACT NO: 006180

REVISION NO : 1
REGGON NO : 9

* ok *

* Kk *

WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON
Bl D CHECK REPORT

Bl DS OPENED ON : Aug

DATE: 07/ 18/ 2001
TI ME: 07: 33

1 2001
AWARDED ON : Aug 6 2001

VERSI ON NO : 3 WORK ORDER# : XL1057
HAWY CSR 525 e LOWBIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------
TITLE : CLI NTON FERRY TERM NAL MANSON CONSTRUCTI ON CO. AVMERI CAN CONSTRUCTION CO., |l GENERAL CONSTRUCTI ON COMPANY
ESA%EEFIPANS' ON 5209 E MARGI NAL WAY S 411 13TH ST 19472 POWDER HILL PLACE
00A534 SEATTLE WA 98124-2429
PROJECT SEATTLE WA 981240067 EVERETT WA 982011693 POULSBO WA 983707466
COUNTY(S) : | SLAND CONTRACTOR NUMBER : 518000 CONTRACTOR NUMBER : 026000 CONTRACTOR NUMBER : 286000
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
OTHER | TEMS
86 STRUCTURE SURVEYI NG
L.S. -60.00% -14.00% -80.00%
50, 000. 00 20, 000. 00 - 30, 000 43, 000. 00 -7,000 10, 000. 00 - 40, 000
87 BOLLARD TYPE 2
16. 0000 EACH 400. 0000 200. 0000 -50. 00% 200. 0000 -50.00% 110. 0000 -72.50%
6, 400. 00 3, 200. 00 -3,200 3, 200. 00 -3,200 1, 760. 00 -4, 640
88 ROADSI DE CLEANUP
EST. 0.00% 0.00% 0.00 %
3, 000. 00 3, 000. 00 3, 000. 00 3, 000. 00
89 CEMENT CONC. S| DEWALK
479. 0000 S.Y. 40. 0000 25. 0000 -37.50% 42.0000 5.00 % 27.0000 -32.50%
19, 160. 00 11, 975. 00 -7,185 20, 118. 00 958 12, 933. 00 -6, 227
90 CONSTRUCTI ON GEOTEXTI LE FOR UNDERGROUND DRAI NAGE
357. 0000 S.Y. 5. 0000 1. 0000 -80.00% 7. 0000 40.00 % 4. 0000 -20.00%
1, 785. 00 357. 00 -1, 428 2, 499. 00 714 1, 428. 00 -357
91 RELOCATE TOLL BOOTHS
L.S. -13.33% -89.33% -70.00%
75, 000. 00 65, 000. 00 - 10, 000 8, 000. 00 -67, 000 22,500. 00 -52,500
92 LIFE RINGS AND ENCLOSURE BOX
4. 0000 EACH 600. 0000 700. 0000 16.67% 590. 0000 -1.67% 400. 0000 -33.33%
2, 400. 00 2, 800. 00 400 2,360. 00 - 40 1, 600. 00 - 800
93 CHAIN LI NK FENCE TYPE 6
882. 0000 L.F. 8. 5000 10. 0000 17.65% 10. 0000 17.65% 10. 0000 17.65%
7,497.00 8, 820. 00 1,323 8, 820. 00 1,323 8, 820. 00 1,323
94 END, CORNER, AND PULL POST FOR CHAI N LI NK FENCE
20. 0000 EACH 1. 7600 110. 0000 6, 150. 00% 120. 0000 6,718.18% 110.0000 6, 150.00%
35. 20 2, 200. 00 2,165 2, 400. 00 2,365 2, 200. 00 2,165
95  ADA RESTROOM AND TOLLBOOTH | MPROVEMENT
L.S. -28.62% -69.80% -3.91%
72, 846. 00 52, 000. 00 - 20, 846 22,000. 00 - 50, 846 70, 000. 00 -2,846
96  BI CYCLE SHELTER
L.S. -67.82% -79.89% 20. 68 %
24, 860. 00 8, 000. 00 - 16, 860 5, 000. 00 -19, 860 30, 000. 00 5,140



DOT_RGGBO1 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON DATE: 07/ 18/ 2001
* % * B| D CHECK REPORT * * = TI ME: 07: 33
PS&E JOB NO: 00A534 REVI SION NO : 1 BI DS OPENED ON : Aug 1 2001
CONTRACT NO: 006180 REGGON NO : 9 AWARDED ON : Aug 6 2001
VERSI ON NO : 3 WORK ORDER# : XL1057
HAWY CSR 525 e LOWBIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------
TITLE : CLI NTON FERRY TERM NAL MANSON CONSTRUCTI ON CO. AVMERI CAN CONSTRUCTION CO., |l GENERAL CONSTRUCTI ON COMPANY
ESA%EEFIPANS' ON 5209 E MARGI NAL WAY S 411 13TH ST 19472 POWDER HILL PLACE
00A534 SEATTLE WA 98124-2429
PROJECT SEATTLE WA 981240067 EVERETT WA 982011693 POULSBO WA 983707466
COUNTY(S) : | SLAND CONTRACTOR NUMBER : 518000 CONTRACTOR NUMBER : 026000 CONTRACTOR NUMBER : 286000
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
OTHER | TEMS
97  FI SHI NG SHELTER
L.S. -50.38% -60.30% -52.36%
50, 380. 00 25, 000. 00 - 25, 380 20, 000. 00 - 30, 380 24, 000. 00 - 26, 380
98  STORAGE BUI LDI NG RELOCATI ON
L.S. 28.21% 34.62% 105. 13 %
15, 600. 00 20, 000. 00 4, 400 21, 000. 00 5, 400 32, 000. 00 16, 400
99  AGENT' S OFFI CE RELOCATI ON
L.S. 69.17% -51.13% 57.89%
26, 600. 00 45, 000. 00 18, 400 13, 000. 00 -13, 600 42,000. 00 15, 400
100 AGENT' S OFFI CE ADDI Tl ON
L.S. 15.61% -33.53% 38.73%
34, 600. 00 40, 000. 00 5, 400 23, 000. 00 -11, 600 48, 000. 00 13, 400
101  AGENT' S OFFI CE CANOPY AND ENTRY
L.S. -38.78% -51.02% 22.45%
24, 500. 00 15, 000. 00 -9, 500 12, 000. 00 -12, 500 30, 000. 00 5, 500
102  AGENT' S OFFI CE SECURI TY SYSTEM
L.S. -13.04% 52.17% 73.91%
4, 600. 00 4, 000. 00 -600 7, 000. 00 2,400 8, 000. 00 3,400
103  HYDRAULI C SYSTEM FOR VEHI CLE TRANSFER SPAN
L.S. 8.11% 48.65% 62. 16 %
74, 000. 00 80, 000. 00 6, 000 110, 000. 00 36, 000 120, 000. 00 46, 000
104  HYDRAULI C AND CONTROLS | NTEGRATI ON
L.S. 31.58% -31.58% -73.68%
19, 000. 00 25, 000. 00 6, 000 13, 000. 00 -6, 000 5, 000. 00 -14, 000
105 HO ST AND COUNTERWEI GHT CABLE SYSTEMS
L.S. -23.08% -10.26% -23.08%
78, 000. 00 60, 000. 00 -18, 000 70, 000. 00 -8, 000 60, 000. 00 -18, 000
106  BASI C ELECTRI CAL REQUI REMENTS
L.S. -31.05% -60.68% -61.81%
1, 653, 300. 00 1, 140, 000. 00 -513, 300 650, 000. 00 -1, 003, 300 631,324.00 -1,021,976
107  TRANSFER SPAN POWER AND CONTROL SYSTEM
L.S. 9.12% 1.33% -14.26%
128, 300. 00 140, 000. 00 11, 700 130, 000. 00 1,700 110, 000. 00 -18, 300



DOT_RGGBO1 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON DATE: 07/ 18/ 2001
* % * B| D CHECK REPORT * * = TI ME: 07: 33
PS&E JOB NO: 00A534 REVI SION NO : 1 BI DS OPENED ON : Aug 1 2001
CONTRACT NO: 006180 REGGON NO : 9 AWARDED ON : Aug 6 2001
VERSI ON NO : 3 WORK ORDER# : XL1057
HAWY CSR 525 e LOWBIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------
TITLE : CLINTON FERRY TERM NAL MANSON CONSTRUCTI ON CO. AMERI CAN CONSTRUCTI ON CO., |l GENERAL CONSTRUCTI ON COMPANY
ES%EEFIPANS' N 5209 E MARG NAL WAY S 411 13TH ST 19472 POADER HI LL PLACE
00A534 SEATTLE WA 98124-2429
PROJECT SEATTLE WA 981240067 EVERETT WA 982011693 POULSBO WA 983707466
COUNTY(S) : | SLAND CONTRACTOR NUMBER : 518000 CONTRACTOR NUMBER : 026000 CONTRACTOR NUMBER : 286000
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNI T PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
OTHER | TEMS
108 FORCE ACCOUNT - RELOCATI ON OF COMMUNI CATI ON
EST. 0. 00% 0.00% 0.00%
10, 000. 00 10, 000. 00 10, 000. 00 10, 000. 00
109 RElI MBURSEMENT FOR THI RD PARTY DAMAGE
EST. 0. 00% 0.00% 0.00%
-1.00 -1.00 -1.00 -1.00
110 M NOR CHANGE
CALC 0. 00% 0.00% 0.00%
-1.00 -1.00 -1.00 -1.00
111  SPILL PREVENTI ON PLAN
L.S. 0. 00% 100. 00 % 400. 00 %
1, 000. 00 1, 000. 00 0 2, 000. 00 1, 000 5, 000. 00 4,000
112 | NCENTI VE EARLY COMPL.
EST. 0. 00% 0.00% 0.00%
-1.00 -1.00 -1.00 -1.00
CONTRACT TOTAL $16, 617, 829. 70 $11, 993, 196. 00 -27.83%  $12, 091, 104. 20 -27.24%  $12, 215, 340. 80 -26.49%



DOT RGGBO1 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON DATE: 07/ 18/ 2001
- * % * B| D CHECK REPORT * * = TI ME: 07: 33
PS&E JOB NO: 00A534 REVI SION NO : 1 BI DS OPENED ON : Aug 1 2001
CONTRACT NO: 006180 REGGON NO : 9 AWARDED ON : Aug 6 2001
VERSI ON NO : 3 WORK ORDER# : XL1057
W CSR 525 e 4TH BIDDER -------
TI TLE : CLI NTON FERRY TERM NAL VKB CONSTRUCTORS
ES%EEFIPANS' N 3647 STONEWAY NORTH 9810:
00A534 PO BOX 31449
PROJECT SEATTLE WA 981031450
COUNTY(S) : | SLAND CONTRACTOR NUMBER : 100137
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF.
PREPARATI ON
1 MOBI LI ZATI ON
L.S. -2.73%
1, 439, 300. 00 1, 400, 000. 00 -39, 300
2 REMOVI NG EXI STI NG STRUCTURE
L.S. -48.36%
1, 065, 000. 00 550, 000. 00 -515, 000
3 REMOVI NG PAINT LI NE
7468. 0000 L.F. 0. 3200 1. 0000 212.50%
2,389.76 7,468. 00 5,078
4 REMOVI NG PLASTI C TRAFFI C MARKI NG
27.0000 EACH 50. 0000 45. 0000 -10.00%
1, 350. 00 1, 215. 00 -135
5 DI SPOSAL OF CREOSCOTE MATERI AL
L.S. -29.58%
106, 500. 00 75, 000. 00 -31, 500
6 FORCE ACCOUNT REMOVAL OF OBSTRUCTI ON
EST. 0. 00%
10, 000. 00 10, 000. 00
GRADI NG
7 ROADWAY EXCAVATI ON | NCL. HAUL
562. 0000 C.Y. 20. 0000 20. 0000 0. 00%
11, 240. 00 11, 240. 00 0
8 SHOULDER BALLAST I N STOCKPI LE
205. 0000 TON 50. 0000 20. 0000 -60. 00%
10, 250. 00 4,100. 00 -6, 150
9 GRAVEL BORROW | NCL. HAUL
137. 0000 C.Y. 15. 0000 20. 0000 33.33%
2, 055. 00 2, 740. 00 685
STORM SEVER
10 CATCH BASIN TYPE 1
1. 0000 EACH 1, 750. 0000 2, 000. 0000 14.29%

1, 750. 00 2, 000. 00 250



DOT_RGGBO1

PS&E JOB NO: 00A534

REVISION NO : 1

WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON
* * * Bl D CHECK REPORT * * *

DATE: 07/ 18/ 2001
TI ME: 07: 33

BI DS OPENED ON : Aug 1 2001

CONTRACT NO: 006180 REGGON NO : 9 AWARDED ON : Aug 6 2001
VERSI ON NO : 3 WORK ORDER# : XL1057
W CSR 525 e 4TH BIDDER -------
TI TLE : CLI NTON FERRY TERM NAL VKB CONSTRUCTORS
ES%EEFIPANS' N 3647 STONEWAY NORTH 9810:
00A534 PO BOX 31449
PROJECT SEATTLE WA 981031450
COUNTY(S) : | SLAND CONTRACTOR NUMBER : 100137
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF.
STORM SEVER
11  MOLDED TRENCH DRAI N
1050. 0000 L.F. 55. 0000 75. 0000 36.36%
57, 750. 00 78, 750. 00 21, 000
12 TESTI NG STORM SEVER Pl PE
68. 0000 L.F. 8. 5000 40. 0000 370.59%
578. 00 2, 720. 00 2,142
13 CL. Il REINF. CONC. STORM SEWER PI PE 12 IN. DI AM
50. 0000 L.F. 75. 0000 85. 0000 13.33%
3, 750. 00 4, 250. 00 500
14 CL. Il REINF. CONC. STORM SEWER Pl PE 18 IN. DI AM
18. 0000 L.F. 100. 0000 120. 0000 20.00%
1, 800. 00 2, 160. 00 360
15  CATCH BASI N STORMMTER FI LTER UNI T
6. 0000 EACH 1, 550. 0000 2, 000. 0000 29.03%
9, 300. 00 12, 000. 00 2,700
SANI TARY SEWER
16  SANI TARY SEWER SYSTEM
L.S. -17.66%
60, 724. 00 50, 000. 00 -10, 724
WATER LI NES
17  WATER SUPPLY SYSTEM
L.S. 1,004. 73%
11, 315. 00 125, 000. 00 113, 685
STRUCTURE
18 STRUCTURE EXCAVATI ON CLASS A | NCL. HAUL
137. 0000 C.Y. 25. 0000 35. 0000 40.00%
3, 425. 00 4,795. 00 1,370
19 STRUCTURAL CARBON STEEL
L.S. 0.35%
2,232, 240. 00 2, 240, 000. 00 7,760
20  FURNISHING ST. PILING 24 INCH DIA. T=5/8"
16009. 0000 L.F. 96. 0000 56. 0000 -41.67%

1,536, 864. 00

896, 504. 00 - 640, 360



DOT RGGBO1 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON DATE: 07/ 18/ 2001
- * % * B| D CHECK REPORT * * = TI ME: 07: 33
PS&E JOB NO: 00A534 REVI SION NO : 1 BI DS OPENED ON : Aug 1 2001
CONTRACT NO: 006180 REGGON NO : 9 AWARDED ON : Aug 6 2001
VERSI ON NO : 3 WORK ORDER# : XL1057
W CSR 525 e 4TH BIDDER -------
TI TLE : CLI NTON FERRY TERM NAL VKB CONSTRUCTORS
ES%EEFIPANS' N 3647 STONEWAY NORTH 9810:
00A534 PO BOX 31449
PROJECT SEATTLE WA 981031450
COUNTY(S) : | SLAND CONTRACTOR NUMBER : 100137
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF.
STRUCTURE
21  FURNISHING ST. PILING 24 INCH DI A. T=3/4"
2324. 0000 L.F. 128. 0000 85. 0000 -33.59%
297, 472. 00 197, 540. 00 -99, 932
22  FURNISHING ST. PILING 24 INCH DIA. T=1"
3430. 0000 L.F. 160. 0000 107. 0000 -33.13%
548, 800. 00 367, 010. 00 -181, 790
23 FURNISHING ST. PILING 36 INCH DIA. T=1"
1522. 0000 L.F. 170. 0000 175. 0000 2.94%
258, 740. 00 266, 350. 00 7,610
24 DRIVING ST. PILE 24 INCH DI A
319. 0000 EACH 2, 876. 0000 2, 000. 0000 -30.46%
917, 444. 00 638, 000. 00 - 279, 444
25 DRIVING ST. PILE 36 | NCH DI A.
20. 0000 EACH 3, 000. 0000 2, 000. 0000 -33.33%
60, 000. 00 40, 000. 00 -20, 000
26  STEEL SHEET PI LI NG
3230. 0000 S. F. 37.0000 30. 0000 -18.92%
119, 510. 00 96, 900. 00 -22,610
27 EPOXY- COATED ST. REINF. BAR
594159. 0000 LB. 1. 0600 0. 8000 -24.53%
629, 808. 54 475, 327. 20 - 154, 481
28 W RE MESK
480. 0000 S.Y. 6. 7500 6. 0000 -11.11%
3, 240. 00 2, 880. 00 -360
29 CONC. CLASS 4000 FOR STRUCTURE
2300. 0000 C.Y. 730. 0000 750. 0000 2.74%
1, 679, 000. 00 1, 725, 000. 00 46, 000
30 CONC. CLASS 4000W FOR PI LES
20. 0000 C.Y. 200. 0000 1, 200. 0000 500. 00 %
4, 000. 00 24, 000. 00 20, 000
31 CONC. CLASS 5000 FOR STRUCTURE
319. 0000 C.Y. 682. 0000 900. 0000 31.96%

217,558. 00 287, 100. 00 69, 542



DOT_RGGB01 WASHI

PS&E JOB NO: 00A534 REVISION NO : 1
CONTRACT NO: 006180 REGGON NO : 9
VERSI ON NO : 3 WORK ORDER# : XL1057
HWY : SR 525

TITLE : CLI NTON FERRY TERM NAL

DOCK EXPANSI ON

NGTON STATE DEPARTMENT OF TRANSPORTATI ON

* * * Bl D CHECK REPORT

------- 4TH BI DDER

MKB CONSTRUCTORS

3647 STONEWAY NORTH

* Kk *

9810:¢

DATE: 07/ 18/ 2001
TI ME: 07: 33

BI DS OPENED ON : Aug 1 2001
AWARDED ON : Aug 6 2001

ggﬁg;' : PO BOX 31449
PROJECT SEATTLE WA 981031450
COUNTY(S) : | SLAND CONTRACTOR NUMBER : 100137
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF.
STRUCTURE
32 CONC. CLASS 4000P FOR PILES
162. 0000 C.Y. 175. 0000 250. 0000 42.86%
28, 350. 00 40, 500. 00 12,150
33  PRECAST PRESTRESSED SLAB UNI TS
57149. 0000 S. F. 27.0000 20. 0000 -25.93%
1, 543, 023. 00 1, 142, 980. 00 - 400, 043
34 DEFI Cl ENT STRENGTH CONC. PRI CE ADJUSTMENT
CALC 0.00%
-1.00 -1.00
35  TIMBER AND LUMBER - ACZA TREATED
12. 5000 VBV 2, 000. 0000 2, 100. 0000 5.00%
25, 000. 00 26, 250. 00 1, 250
36 MARI NE FENDERS
L.S. 18.75%
80, 000. 00 95, 000. 00 15, 000
37  POLYETHYLENE RUBBI NG FACE FOR DOLPHI NS
L.S. -21.75%
127, 800. 00 100, 000. 00 -27, 800
38 POLYETHYLENE RUBBI NG FACE FOR W NGWALLS
L.S. -33.33%
30, 000. 00 20, 000. 00 -10, 000
39  LEAD BALANCE BLOCKS
L.S. -14.82%
58, 700. 00 50, 000. 00 -8, 700
40 FORCE ACCOUNT - SO L PLUG REMOVAL
EST. 0.00%
20, 000. 00 20, 000. 00
41 FORCE ACCOUNT - REMOVAL OF PILE STUBS
EST. 0.00%
5, 000. 00 5, 000. 00
42 FORCE ACCOUNT - TEMPORARY STRUCTURE
EST. 0.00%
35, 000. 00 35, 000. 00



DOT_RGGB01 WASHI

PS&E JOB NO: 00A534 REVISION NO : 1
CONTRACT NO: 006180 REGGON NO : 9
VERSI ON NO : 3 WORK ORDER# : XL1057
HWY : SR 525

TITLE : CLI NTON FERRY TERM NAL

DOCK EXPANSI ON

NGTON STATE DEPARTMENT OF TRANSPORTATI ON

* * * Bl D CHECK REPORT * * *

------- 4TH BIDDER -------

MKB CONSTRUCTORS
3647 STONEWAY NORTH 9810:¢

DATE: 07/ 18/ 2001
TI ME: 07: 33

BI DS OPENED ON : Aug 1 2001
AWARDED ON : Aug 6 2001

ggﬁg;' : PO BOX 31449
PROJECT SEATTLE WA 981031450
COUNTY(S) : | SLAND CONTRACTOR NUMBER : 100137
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF.
STRUCTURE
43  BARRI ER RAI LI NG TYPE BP-B - 24" HEI GHT
866. 0000 L. F. 85. 0000 70. 0000 -17.65%
73, 610. 00 60, 620. 00 -12, 990
44  BARRI ER RAI LI NG TYPE PR- B-24" HEI GHT
72. 0000 L. F. 150. 0000 100. 0000 -33.33%
10, 800. 00 7,200. 00 -3, 600
45  BARRI ER RAI LI NG TYPE PR- B-48" HEI GHT
448. 0000 L. F. 180. 0000 156. 0000 -13.33%
80, 640. 00 69, 888. 00 -10, 752
46  PEDESTRI AN GATES
L.S. 300. 00%
2, 000. 00 8, 000. 00 6, 000
47 MEMBRANE WATERPROOFI NG ( DECK SEAL)
6129. 0000 S. Y. 12. 0000 8. 0000 -33.33%
73, 548. 00 49, 032. 00 -24,516
48  REFURBI SH EXI STI NG TRANSFER SPAN
L.S. 14.58%
240, 000. 00 275, 000. 00 35, 000
49  GANGWAYS AND RELOCATI ON
L.S. -6.25%
80, 000. 00 75, 000. 00 - 5,000
50  GANGWAY MACHI NERY
L.S. -49.45%
45, 500. 00 23, 000. 00 -22,500
51  FLOAT MODI FI CATI ON AND RELOCATI ON
L.S. 36.00%
12, 500. 00 17, 000. 00 4,500
52  TOLLBOOTH FOUNDATI ONS AND BARRI ERS
L.S. -50.00%
50, 000. 00 25, 000. 00 - 25,000
53 FORCE ACCOUNT FURNI SH AND DRI VE ADDI TI ONAL ST. PILING
EST. 0.00%
10, 000. 00 10, 000. 00



DOT RGGBO1 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON DATE: 07/ 18/ 2001
- * % * B| D CHECK REPORT * * = TI ME: 07: 33
PS&E JOB NO: 00A534 REVI SION NO : 1 BI DS OPENED ON : Aug 1 2001
CONTRACT NO: 006180 REGGON NO : 9 AWARDED ON : Aug 6 2001
VERSI ON NO : 3 WORK ORDER# : XL1057
W CSR 525 e 4TH BIDDER -------
TI TLE : CLI NTON FERRY TERM NAL VKB CONSTRUCTORS
ES%EEFIPANS' N 3647 STONEWAY NORTH 9810:
00A534 PO BOX 31449
PROJECT SEATTLE WA 981031450
COUNTY(S) : | SLAND CONTRACTOR NUMBER : 100137
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF.
STRUCTURE
54 FORCE ACCOUNT ADDED STRUCTURAL CARBON STEEL FOR SPAN
EST. 0. 00%
5, 000. 00 5, 000. 00
SURFACI NG
55 CRUSHED SURFACI NG TOP COURSE
349. 0000 TON 35. 0000 30. 0000 -14.29%
12, 215. 00 10, 470. 00 -1,745
ASPHALT CONCRETE PAVEMENT
56 ASPHALT CONC. PAVEMENT CL. E
3160. 0000 TON 53. 0000 57.0000 7.55%
167, 480. 00 180, 120. 00 12, 640
EROSI ON CONTROL AND PLANTI NG
57 FABRI C REI NFORCEMENT
36. 0000 S.Y. 25. 0000 20. 0000 -20.00%
900. 00 720. 00 -180
58 TEMPORARY WATER POLLUTI ON/ EROSI ON CONTROL PLAN
EST. 0. 00%
2, 000. 00 2, 000. 00
59 FORCE ACCOUNT TEMPORARY WATER POLLUTI ON/ EROSI ON
EST. 0. 00%
6, 000. 00 6, 000. 00
60 TEMPORARY CATCH BASI N FI LTER
6. 0000 EACH 360. 0000 150. 0000 -58.33%
2, 160. 00 900. 00 -1, 260
TRAFFI C
61 REMOVI NG AND RESETTI NG EXI STI NG PERMANENT BARRI ER
644. 0000 L.F. 8. 0000 10. 0000 25.00%
5,152. 00 6, 440. 00 1,288
62 PAINT LINE
14025. 0000 L.F. 0. 2800 0. 5000 78.57%
3,927.00 7,012. 50 3, 086
63 PLASTI C CROSSWALK LI NE
500. 0000 S. F. 2.5000 10. 0000 300. 00%

1, 250. 00 5, 000. 00 3,750



DOT RGGBO1 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON DATE: 07/ 18/ 2001
- * % * B| D CHECK REPORT * * = TI ME: 07: 33
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VERSI ON NO : 3 WORK ORDER# : XL1057
W CSR 525 e 4TH BIDDER -------
TI TLE : CLI NTON FERRY TERM NAL VKB CONSTRUCTORS
ES%EEFIPANS' N 3647 STONEWAY NORTH 9810:
00A534 PO BOX 31449
PROJECT SEATTLE WA 981031450
COUNTY(S) : | SLAND CONTRACTOR NUMBER : 100137
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF.
TRAFFI C
64 PAINTED STOP LI NE
46. 0000 L.F. 1. 0000 3. 0000 200. 00%
46. 00 138. 00 92
65 PLASTIC STOP LI NE
119. 0000 L.F. 5. 0000 15. 0000 200. 00%
595. 00 1, 785. 00 1,190
66 PAI NTED TRAFFI C ARROW
10. 0000 EACH 75. 0000 45. 0000 -40.00%
750. 00 450. 00 -300
67 PAINTED HOV LANE SYMBOL TYPE
2.0000 EACH 75. 0000 45. 0000 -40.00%
150. 00 90. 00 -60
68 PAI NTED TRAFFI C LETTER
29. 0000 EACH 50. 0000 50. 0000 0. 00%
1, 450. 00 1, 450. 00 0
69 RAI SED PAVEMENT MARKER TYPE 2
3. 2500 HUND 400. 0000 750. 0000 87.50%
1, 300. 00 2, 437.50 1,138
70  RADI US GUI DE
360. 0000 L.F. 3. 0000 2.0000 -33.33%
1, 080. 00 720. 00 -360
71 PLASTIC DOTTED W DE LI NE
80. 0000 L.F. 1. 0000 15.0000 1, 400.00%
80. 00 1, 200. 00 1,120
72 PERMANENT SI GNI NG
L.S. -80.00%
5, 000. 00 1, 000. 00 - 4,000
73 TEMPORARY TRAFFI C CONTROL DEVI CES
L.S. -50. 00%
2, 000. 00 1, 000. 00 -1, 000
74 CONSTRUCTI ON SI GNS CLASS A
140. 0000 S. F. 65. 0000 15. 0000 -76.92%

9, 100. 00 2,100. 00 -7,000
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NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF.
TRAFFI C
75  SPECI AL CONCRETE BARRI ER W TH CHAI N LI NK FENCE
540. 0000 L.F. 65. 0000 40. 0000 -38.46%
35, 100. 00 21, 600. 00 -13, 500
76 TYPE |11 BARRI CADE
1. 0000 EACH 500. 0000 500. 0000 0. 00%
500. 00 500. 00 0
77  RESETTI NG CONCRETE BARRI ER
1050. 0000 L.F. 3. 5000 12.5000 257.14%
3, 675. 00 13, 125. 00 9, 450
78 TRAFFI C CONTROL VEHI CLE
4. 0000 DAY 40. 0000 50. 0000 25.00%
160. 00 200. 00 40
79 TRAFFI C CONTROL SUPERVI SOR
36. 0000 HR 45. 0000 35. 0000 -22.22%
1, 620. 00 1, 260. 00 -360
80 TRAFFI C CONTROL LABOR
750. 0000 HR 30. 0000 30. 0000 0. 00%
22,500. 00 22,500. 00 0
OTHER | TEMS
81 LI GHT LOOSE RI PRAP
4. 0000 C.Y 300. 0000 150. 0000 -50. 00%
1, 200. 00 600. 00 -600
82 ADJUST MANHOLE
5. 0000 EACH 550. 0000 275. 0000 -50. 00%
2, 750. 00 1, 375. 00 -1,375
83 ADJUST CATCH BASI M
2.0000 EACH 500. 0000 175. 0000 -65. 00%
1, 000. 00 350. 00 - 650
84 LOCKI NG SOLI D METAL COVER AND FRAME FOR CATCH BASI N
1. 0000 EACH 500. 0000 50. 0000 -90.00%
500. 00 50. 00 - 450
85 SHORI NG OR EXTRA EXCAVATI ON CLASS B
580. 0000 S. F. 6. 3900 2.0000 -68.70%
3, 706. 20 1, 160. 00 -2,546
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NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF.
OTHER | TEMS
86 STRUCTURE SURVEYI NG
L.S. -90. 00%
50, 000. 00 5, 000. 00 - 45, 000
87 BOLLARD TYPE 2
16. 0000 EACH 400. 0000 175. 0000 -56.25%
6, 400. 00 2, 800. 00 -3, 600
88 ROADSI DE CLEANUP
EST. 0. 00%
3, 000. 00 3, 000. 00
89 CEMENT CONC. S| DEWALK
479. 0000 S.Y. 40. 0000 35. 0000 -12.50%
19, 160. 00 16, 765. 00 -2,395
90 CONSTRUCTI ON GEOTEXTI LE FOR UNDERGROUND DRAI NAGE
357. 0000 S.Y. 5. 0000 2.0000 -60. 00%
1, 785. 00 714. 00 -1,071
91 RELOCATE TOLL BOOTHS
L.S. -60. 00%
75, 000. 00 30, 000. 00 - 45, 000
92 LIFE RINGS AND ENCLOSURE BOX
4. 0000 EACH 600. 0000 550. 0000 -8.33%
2, 400. 00 2, 200. 00 -200
93 CHAIN LI NK FENCE TYPE 6
882. 0000 L.F. 8. 5000 5. 0000 -41.18%
7,497.00 4,410. 00 -3,087
94 END, CORNER, AND PULL POST FOR CHAI N LI NK FENCE
20. 0000 EACH 1. 7600 110. 0000 6, 150. 00%
35. 20 2, 200. 00 2,165
95  ADA RESTROOM AND TOLLBOOTH | MPROVEMENT
L.S. -10.77%
72, 846. 00 65, 000. 00 -7,846
96  BI CYCLE SHELTER
L.S. -39.66%

24, 860. 00 15, 000. 00 -9, 860
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| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF.
OTHER | TEMS
97  FI SHI NG SHELTER
L.S. -20.60%
50, 380. 00 40, 000. 00 - 10, 380
98  STORAGE BUI LDI NG RELOCATI ON
L.S. 28.21%
15, 600. 00 20, 000. 00 4, 400
99  AGENT' S OFFI CE RELOCATI ON
L.S. 87.97%
26, 600. 00 50, 000. 00 23, 400
100 AGENT' S OFFI CE ADDI Tl ON
L.S. 145. 66 %
34, 600. 00 85, 000. 00 50, 400
101  AGENT' S OFFI CE CANOPY AND ENTRY
L.S. -18.37%
24, 500. 00 20, 000. 00 - 4,500
102  AGENT' S OFFI CE SECURI TY SYSTEM
L.S. 117.39%
4, 600. 00 10, 000. 00 5, 400
103  HYDRAULI C SYSTEM FOR VEHI CLE TRANSFER SPAN
L.S. 62.16%
74, 000. 00 120, 000. 00 46, 000
104  HYDRAULI C AND CONTROLS | NTEGRATI ON
L.S. -47.37%
19, 000. 00 10, 000. 00 -9, 000
105 HO ST AND COUNTERWEI GHT CABLE SYSTEMS
L.S. -3.85%
78, 000. 00 75, 000. 00 -3,000
106  BASI C ELECTRI CAL REQUI REMENTS
L.S. -39.51%
1, 653, 300. 00 1, 000, 000. 00 - 653, 300
107  TRANSFER SPAN POWER AND CONTROL SYSTEM
L.S. -2.57%
128, 300. 00 125, 000. 00 -3,300
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OTHER | TEMS
108 FORCE ACCOUNT - RELOCATI ON OF COMMUNI CATI ON
EST. 0. 00%
10, 000. 00 10, 000. 00
109 RElI MBURSEMENT FOR THI RD PARTY DAMAGE
EST. 0. 00%
-1.00 -1.00
110 M NOR CHANGE
CALC 0. 00%
-1.00 -1.00
111  SPILL PREVENTI ON PLAN
L.S. 0. 00%
1, 000. 00 1, 000. 00 0
112 | NCENTI VE EARLY COMPL.
EST. 0. 00%
-1.00 -1.00
CONTRACT TOTAL $16, 617, 829. 70 $13, 766, 357. 20 -17.16%



